

THE DON DISTRICT SALMON FISHERY BOARD

Below is an up date on habitat improvement works, carried out on Obstructions on the Goval Burn. We have now completed 16 sites out of 25, the remaining 9 sites comprising of fallen mature trees, mostly Sycamore and Ash, these will hopefully be cleared over the next 2 weeks. A full report will follow after the completion. Please see a sample of completed sections below. Thank you

Jim Kerr

Pic 1 Before



Pic 2 After clearing



Stephen Pretending to be superman with his pile of logs just stacked.



Pic 1 Small weir dismantled, Before



**Pic 2 After
Weir dismantled, fish passage now eased**



Don Board Staff coppicing heavily over grown willow trees, which were blocking natural light from this section of the Goval burn.

Pic 1 Before



Pic 2 Coppicing, Men at work



Pic 3 after coppicing stream now clear

